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Background for Modification 152:

Changes to PBS 80:

Programmatic Change Request (PCR) CBFO 16-020 (NWP 16-026), titled Skeen
Whitlock Generator — Return Budget to CBFO, was approved by the Carlsbad Field
Office (CBFO) on March 1, 2016. The approved change reduces the contract's FY16
anticipated funding by $2,373,075.00 in PBS 80. This change is incorporated in Section
B in Modification 152.

PCR CBFO 16-011 (NWP 16-028), titled calibration of WIPP Labs, was approved by the
CBFO on March 1, 2016. The approved change increases anticipated funding by
$9,000.00 in PBS 80. This change is incorporated in Section B in Modification 152.

The net change to PBS 80 for the changes above is ($2,364,075.00). The change will
be made to CLIN 2 Base Period — Site Operations, October 1, 2015 through September
30, 2016, Anticipated Funding.

Changes to PBS 20:

PCR 16-027 (NWP 16-072), titled Safeguards and Security — Return Budget to CBFO,
was approved by the CBFO on June 23, 2016. The approved change reduces the
contract’s FY16 anticipated funding in PBS 20 by $405,000.00. The reductions are
made in Security $205,000.00 and Cyber Security $200,000.00. The net change to PBS
20 is ($405,000.00) and will be incorporated in CLIN 2 Base Period — Site Operations,
October 1, 2015 through September 30, 2016, Anticipated Funding.

Summary of Changes in Modification 152

Changes to PBS 80 ($2,364,075.00)
Changes to PBS 20 ($405,000.00)
Net Change to CLIN 2 Base Period

FY16 Anticipated Funding ($2,769,075.00)

FY 16 Program Guidance and FY16 Anticipated Funding are $251,041,421.00.
The contract value is now revised to $1,976,086,337.40.
Revised Section B.2.2.(b) is attached with the changes incorporated.

All other terms and conditions remain unchanged.
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Changes to Section B.2-2(b) Transition Cost, Anticipated Funding, and Total Available Award Fee
Anticipated Annual Fee
Actual Funding Funding Base***
CLIN 1: Transition
July 1, 2012 - September 30, 2012 $1,553,670.00 $1,553,670.00
CLIN 2: Base Period - Site Operations
October 1, 2012 through September 30, 2013 $141,902,556.74 $141,902,556.74 $109,238,604
Funding transferred from WTS contract $7,995,864.65 $7,995,864.65
Funding from other DOE entities per H.55 $11,373,074.35 $11,373,074.35
October 1, 2013 through September 30, 2014 $139,265,040.00 $139,265,040 $109,238,604
WBS 1.7 PMB for Recovery Activities (CLIN 4) $31,148,035.00 $31,148,035.00
Funding from other DOE entities per H.55 $1,232,980.92 $1,232,980.92
October 1, 2014 through September 30, 2015 $121,492,804.86 $121,492,804.86 $100,097,068
Funding for OPC: PVS (OPC) (CLIN 5) $5,020,310.96 $5,020,310.96
WBS 1.7 PMB for Recovery Activities (CLIN4)  $120,734,157.96 $120,734,157.96 $82,115,542
WBS 1.7 Recovery funding for FY15 OPC PVS
{(CLIN 5) $1,979,689.04 $1,979,689.04
Funding from other DOE entities per H.55 $5,551,193.66 $5,551,193.66
Octaober 1, 2015 through September 30, 2016 $133,583,986.00 $140,864,413 $109,238,604
Funding from other DOE entities per H.55 $5,025,085.26 $5,025,085.26
October 1, 2016 through September 30, 2017 $0.00 $133,217,810 $109,238,604
Funding from other DOE entities per H.55 $0.00 S0
TOTALS $726,304,779.40 $866,803,016.40 $537,051,484
CLIN 3: Option Period 1 - Site Operations
October 1, 2017 through September 30, 2018 $0.00 $133,217,810 $109,238,604
CLIN 4: WBS. 1.7 Performance Measurement
Baseline for Recovery Activities
FY14 WIPP Recovery Project WBS 1.7, Fee,
MR: (Note: FY14 funding was obligated to
CLIN 2 in STRIPES before Mod 94) $0.00 S0
FY15 WIPP Recovery Project WBS 1.7, Fee, MR
- (Note: FY15 funding was obligated to CLIN 2
in STRIPES before Mod 94) $0.00 $0
FY16 WIPP Recovery Project WBS 1.7, Fee, MR $79,459,008.00 $79,459,008
FY17 WIPP Recovery Project WBS 1.7, Fee, MR $0.00 $12,322,628
Option period - FY18 WIPP WBS 1.7, Fee, PMB
(to CLIN 6) $0.00 ]
TOTALS $79,459,008.00 $91,781,636
CLIN 5: WBS 1.8 Capital Asset Project(s) for
Permanent Ventilation System and Exhaust Shaft ,
FY15S CAP 15-D-411 Ventilation $12,000,000.00 $12,000,000.00
FY16 CAP 15-D-411 Ventilation $23,218,000.00 $23,218,000.00
FY17 CAP 15-D-411 Ventilation $0.00 $2,532,000.00
FY15 CAP 15-D-412 Exhaust $4,000,000.00 $4,000,000.00
FY16 CAP 15-D-412 Exhaust $7,500,000.00 $7,500,000.00



FY17 CAP 15-D-412 Exhaust
FY17 OPC (PBS 80) ventilation
FY17 OPC (PBS 80) exhaust
TOTALS

CLIN 6: - Option Period - WBS. 1.7 Performance
Measurement Baseline for Recovery Activities -

FY18 WIPP Recovery Project WBS 1.7, Fee, MR
CLIN 7: Option Perlod 2 ~ Site Operations
October 1, 2018 through September 30, 2019
October 1, 2019 through September 30, 2020
October 1, 2020 through September 30, 2021
October 1, 2021 through September 30, 2022

CLIN 8: Option Perlod 1 - WBS. 1.8 CAP 15-D-411
Ventllation

FY18 CAP 15-D-411 ventilation
FY18 OPC (PBS80) ventilation
Totals

CLIN S: Option Period 1 - WBS. 1.8 CAP 15-D-412
Exhaust

FY18 CAP 15-D-412 exhaust
FY18 OPC (PBS80) exhaust
Totals

CLIN 10: Opticn Period 2 - WBS. 1.8 CAP 15-D-411
Ventilation

FY19 CAP 15-D-411 ventilation
FY19 OPC (PBS80) ventilation
FY20 CAP 15-D-411 ventilation
FY20 OPC (PBS80) ventilation
FY21 CAP 15-D-411 ventilation
FY21 OPC (PBS80) ventilation
TOTALS

CLIN 11: Opticn Period 2 - WBS. 1.8 CAP 15-D-412
Exhaust

FY19 CAP 15-D-412 exhaust
FY19 OPC (PBS80) exhaust
FY20 CAP 15-D-412 exhaust
Totals

Totals

Modification 152
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$0.00 $2,533,000.00
$0.00 $1,569,189.00
$0.00 $1,264,239.00
$46,718,000.00 $54,616,428.00
$0.00 $358,466
$0.00 $133,217,810 $109,238,604
$0.00 $133,217,810 $109,238,604
$0.00 $133,217,810 $109,238,604
$0.00 $133,217,810 $109,238,604
$0.00 $532,871,240 $436,954,416
$0.00 $66,994,475.00 TBD
$0.00 $3,060,741.00 TBD
$0.00 $70,055,216.00
$0.00 $17,145,976.00 TBD
$0.00 $1,664,239.00 TBD
$0.00 $18,810,215.00
$0.00 $88,483,623.00 TBD
$0.00 $3,059,052.00 TBD
$0.00 $38,462,902.00 18D
$0.00 $4,222,363.00 TBD
$0.00 $0.00 $0
$0.00 $4,627,955.00 TBD
$0.00 $138,855,895.00
$0.00 $53,519,012.00 TBD
$0.00 $837,722.00 8D
$0.00 $12,806,011.00 T8D
$0.00 $67,162,745.00 TBD
$854,035,457.40 $1,976,086,337.40





